
ERP TRACKING TABLE
Project Title Category Applicant Gee Area Approved Funding Obligated Expended Status

CALFED Administered Contract/PROP 204

1997-C01 RD 108 Screen Construction Fish Screen/Passage RD 108 Sacramento River $2,500,000 $2,500,000 $2,458,430 Construction complete. Final
testing scheduled for spring 2000.

1997-C02 Princeton Fish Screen Construction Fish S~een/Pessage RD 1004 Sacramento River . $1,750,000 $1,750,000 $1,469,027 Construction complete. Additional
testing needed.

t997-C03 Watershed Management Planning for Watershed Management DWR Sacramento River $200,000 $200,000 $0 Fully executed 8/4/98. DWR
Sacramento River Riparian Program completed subcontract with Chico

State for the program.

1997-C04A Selected Fish Screens Fish Screen/passage DFG Sacramento River $374,850 $374,850 $33,892 Fully executed contract for small
screens for 374,850 on 2/2/99. One
fish screen is 40% complete &
other work is proceeding.

1997-C04B Selected Fish Screens Fish Scmen/Passoge DWR Suisun Marsh & North $0 $0 $0 Project cancelled.
Bay

1997-C05 Effects of Wetlands Restoration on Environmental Water UC Davis Delta $546,171 $546,171 $175,800 Completed pumhase of mercury
Methyl Mercury Levels Quality analyzer & have vedfied analytical

methods, Field sampl,ing & field
sample analysis ongsing. Have
completed 1st year summary
report. Started mercury methylation
experiments.

1997-C06 Contaminant Effects on Smelt Environmental Water UC Davis Delta . $437,326 $437,326 $75,468 Archived smelt analy~zis started.
Quality " Sampling conducted in cooperation

w/IEP & analysis of samples
staded.

1997-C07 Preventing Exotic introductions from |ntreduced & Undesirable UC Sea Grant Extension Program Landscape $222,830 $222,830 $49,920 First nawsiett~r campleled, first
Ballast Water Species video-conference & ballast forum

held.

1997-C08 San Joaquin River Reel-time Water Environmental Water DWR San Joaquin River $931,857 $931,857 $0 Water quality sampling and
Quality Management Program Quatity analysis ongoing. San Joequin

River Reel-time Water Quality
Forecast available on web to MOU
cosigners each week.

1997-C09 Developing a Genetic Baseline for Fish DFG San Joaquln River $387,003 $387,003 $0 Contract fully executed by 2/t/99.
San Joaquin Salmon Management/Hatchery Project has been dsiayed & they

have requested a time extension.
Genatic analysis started Aug 1999.

1997-Cll Gravel at Basso Bridge Habitat Restoration DFG East San Jcaqu!n $250,975 $250,975 $4,202 All permits received. Construction
complete. Monitoring started in
September 1999.

1997-C12 Evaluation of Alternative Pesticide Environmental Water UC Davis Landscape $957,781 $957,781 $122,130 First Draft of Alternative Practices
Use Reduction Practices Quality Matdx complete. Education,

outreach and Field Studies ongoing,

1998-C01 Twitchell Island Subsidence Study Habitat Restoration DWR Delta $3,583,000 $3,583,00.0 $5,20~ Fully executed 5/20/99. All
subcontrects signed.

1998-C02 Culture of Delta Smelt Fish UC Davis Delta $194,870 $194,870 $194,870 Project completa. Final report
Management/Hatchery completed.

1998-C03 Hamilton Wetlands Restoration Habitat Restoration Calif. Coastal Conservancy and SF Suisun Marsh & North $1,025,015 $1,000,015 $502,396 Completed the feasibility study,
Planning BCDC Bay EIR/EIS, Hamilton Conceptual

Restoration Plan. Bel Madn Keys
fessibllity study ongoing.
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Project Title Category Applieant Gee Area Approved Funding Obligated Expended Status

1998-C04 Merced River Ranch AcqUisition and Habitat Restoration DFG East San Joaquin $658,000 $658,000 $0 Combined with 98.C05 BassoRestoration Bridge land acquisition. Merced
Riv.er Ranch appraisal expected to
be completed tl/99.

1998-C05 Basso Bddge Land Acquisition Habitat Restoration DFG East San Joaquin $172,500 $172,500 $0 Working with Wildlife Cons~’v~tior~
Board to contact property owners
and get properties appraised.

1998-C06 Water Quality Cdteda f~r Chlorpydfos Environmental Water DFG Landscape $67,753 $67,753 $37,163 All toxicity tests and reports
and Diazinnn (Designated Action) Quality complete. Draft final report out for

peer review 10/99; Final report due
3131100.

998-C07 Fatheed Minnow Toxicity Environmental Water CVRWQCB Landscape
Quality

~ $400,000 $400,000 $0 Draft report summarizing existing
data on fathead minnow toxicity
com,pleted. Draft workplan
completed. Subcontract with UCD
fcr toxicity testing executed.

9984308 Algal Toxidty Environmental Water CVRWQCB Landscape. $500,000 $500,000 $0 Subcontract with UCD for toxicity
Quality testing executed. Summary report

on existing algae toxicity data and
workplan in pr~rress.

998-C09a Sediment Water Quality " Environmental Water DPC Detia $24,000 $24,000 $1,445 Technical Advisory Panel has been
Quality meeting.

998-C09b Sediment Water Quality Envi.mn,mental Water DFG Delta $276,000 $276,000 $0 Signed task order for year one
Quality work. Helped select Technical

Advisory Panel.

998-C09c Sediment Water Quality Environmental Water RWQC Delta $200,000. $200,000 $15,78~4 Signed task order for year one
Quality v,~ork. Helped select Technical

Advisory Panel.

998-C10 CMARP DA Habitat Restoration DWR Landscape $800,000 $800,000 $0 Draft report completed 6/99.
Developing "white papers" in
partnership with ERP. Water
Quality Pregram/CMARP Ddnking
Water Workshop held 8/99. Report
describing baseline men todng
elements in progress.

998-C11 Chinook Salmon Movement in the Fish DFG San Joaquin River $285,000 $285,000 $0 Due to staff changes and delays in
Lower S JR and South Delta Management/Hatchery obtaining equipment project will

require time extension.

1998-C12 Genetic Comparison of Steethead Fish USFWS North Sacramento $45,493 $45,493 $0 Contract signed 11110199.
Stocks in Clear Creek Management/Hatchery Valley

1998-C13 Spawning Areas of Green Sturgeon Habitat Restoration USFWS Sacramento River $60,801 $60,801 $0 Contract signed 11110199.
in the Upper Sacramento River

1998-C14 Monitoring Spring and Winter-run Fish USFWS North Sacramento $150,000 $150,000 $0 Contract signed 11110/99.
Chinook Salmon and Steetheed in Managemant/Hatchery VaIley
Battle Creek

1998-Ct 5 Biol~jica~ Assessment of Green Fish UC Davis Landscape $241,000 $241,000 $64,657 Work on all tasks ongoing.Sturgeon in the SacramantmSan Management/Hatchery
Joaquin Watershed

1998-Cl 6 Developing a Methodology to Fish Screen/Passage DFG Delta $200,000 $200,000 $0 Contract executed 12/6/99.
Accurately Simulate Entrainment of
Fish

t999-C01 Cesumnes River Feasibility Study    Habitat Rest~rafien The Nature Conservancy Eastside Delta $400,000 $0 $0 Contract not executed. Working
Tributaries with Corps to refine Project Study

Ran (PSP). Waiting for comptetion
PSP to finalize their role in
implementing the plan.

t999-C02 Mokelumne River Feasibility Study Habitat Restoration EBMUD Eastside Delta $400,000 $40.0,000 $0 Working with Corps to refine ¯
Tributaries Project Study Plan (PSP).
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Projec~ T~le Category Applicant Geo Area Approved Funding Obligated Expended Status o~

1999-C0t    Cosumnes River Feasibility Study    Habitat Restoration The Nature Conservancy Eastside Delta $400,000 $0 $0 Contract not executed. Working
Tributaries with Corps to refine Project Study ,,~

Plan (PSP). Waiting for completion
PSP to finalize their rule in
implementing the plan.

1999-C02 Mokelumne River Feasibility Study Habitat Restoration EBMUD East.side Delta $400,000 $400,000 $0 Working with Corps to refine
Tributaries Project Study Plan (PSP).

Summaq~ for ’Contracting Agency’ = CALFED Administered Contract/PROP 204 (32 detail records)

SUllI
$18,242,225 $17,817,225 $5,210,392

1995-M01 Intedm Flow Restoration Environmental Water USFVVS Sacramento River $0 $0 $0 Project completed.
Acquisitiea

1995-M02 Fish Screen and Ladder Construction Fish Screen/Passage Durham Mutual Butte Basin $316,500 $316,500 $316,500 Project Completed.

t995-M03 Construct Fish Ladder on Parrott- Fish Screen/Passage M&T Ranch/Pan’off Investments Co. Sacramento Tdb $0 $0 $0 Project completed.
Phelan Dam

1995-M04 Gravel Restoration Project Habitat Restoration DWR Sacramento River $0 $0 $0 Project completed

1995-M05 Pump Station Relocation Construction Fish Screen/Passage M&T Rench/Parrott Investments Co. Butte Basin $1,610,000 $1,610,000 $1,610,000 Project Completed.

1995-M06 Implementing Prag~ams to Reduce Environmental Water Community Alliance with Family Landscape $660,000 $660,000 $659,770 Year 2 of 3 year project. Final
the Use of Pesticides and Fertilizers Quality Farmers deliverables due 12/99.
in Sacramento and San J~aquin
Watersheds (BIOS)

1995-M07 Fish Screen Construction Fish Screen/Passege Suisun Resource Conservation Suisun Marsh & North $450,000 $450,0.00 $450,000 Project Completed.
District Say

1995-M.08 Winter-run Chinook Salmon Captive Fish DWR Landscape $300,000 $300,000 $284,000 Project Completed.
Broodstock Program Management/Hatchery

1996-M01 Construct Siphon & Associated Fish Screen/Passage Western Canal Water District Butte Basin $3,095,873 $3,095,873 $2,986,067 Project Completed. Total cost
Improvements. $9,128,200, under budget by

$329,419.

1996oM02    Prospect Island - Shallow Water Habitat Restoration DWR. Delta $2,500,000 $2,500,000 $0 Env. Documentation completed.
. Habitat/Wetlands Restoration Plan Cat Ill contract can be executed in

near future. Total cost includes
USBR purchase of land $2,900,000.

1996-M03 Ripadan Habitat Restoration Verona-. Habitat Restoration USCOE Sacramento River $500,000 $500,000 $254,379 Ready for Corps of Engineer work
Collinsvilla (Phase 1-Feas.) to be performed.

1996-M04 Princeton Pumping Plant Fish Screen Fish Screen/Passage RD 1004 Sacramento River $75,000 $75,000 $75,000 Project Completed.
(Phase 1-Feas.)

t996-M05 Fish Screen -Feasibility Engineering Fish Screen/Passege Princeton-Codora-Glenn I Sacramento River $75,000 $75,000 $75,000 Project Completed.
Provident Irrigation Districts

1996-M06 Cosumnea Ri;.,er Preserve (Valensin Habitat Restoration The Nature Conservancy Eastside Delta $1,500,000 $1,.500,000 $1,500,000 Project Completed.
Ranch Acquisition) Tributaries

1996-M07 Fish Screen Construction Fish Screen/Passage Princeton-codora-Glenn / S~cramenta River $5,500,000 $5,500,000 $4,411,784 Project granted time extension to
Provident Irrigation Districts 12/31/2000. Project is 98%

complete.

t 996-M08 Fish Screen Construction (Phase 2- Fish Screen/Passage Suisun Resource Conservation Suisun Marsh & North $500,000 $500,000 $237,725 Negotiations stayed pending
Install Additional Screens) District Bay USFWS decision on project

pdorities.

1996-M09 Sherman Island - Levee Habitat Habitat Restoration" DWR Delta $480,000 $480,0.00 $76,266 Bids exceed budget. Steering
Demonstration Pruject Committee denied request for

additional funding. Proponent
evaluating next step.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expeuded Status

1996-M10 Research to Predict Evolution of Habitat Restoration University of Washington Delta $575,172 $575,172 $283,658 Steedng Committee approved
Restored Diked Wetlands additional $100,172 for additional

fisheries and bird tield work. Project
is 93% complete.

1996-M11 Apptied Research to Ident~y Chinook Fish DWR Landscape $450,000 $450,000 $0 Project is underway.
Salmon Runs via Genetics Management/Hatchery

1996-M12 Battle Creek - Chinook Salmon & Fish Bill Keir Associates North Sacramento $~06,000. $306,000 $306,000 Project Completed.
Steethead Restoration Study Management/Hatchery Valley

1996-M13 Yolo Bypass - Habitat Restoration Habitat Restoration DWR Delta $226,000 $226,000 $226,000 Field work completed. Final report
Study pending.

1996-M14 Clear Creek - Property Acquisition Habitat Restoration USBLM North Sacremento. $211,000 $211,000 $211,000 Project assigned ta NFWF.
Valley Landowner difficu~es have slowed

acq:uisition. Project is pending

1996-M15 Intro. of Non-indigenous Aquatic Introduced & Undesirable San Francisco Estuary Institute Landscape $197,000 $197,00.0 $187,025 Project complete.
Species Research Program Species

1996-M16 Sacramento River and Major Tdb.- Habitat Restoration CSU, Chico Sacramento River $145,200 $145,200 $61,342 Project 80% complete.
Corridor Mapp{ng Project

1996-M17 Yuba River Fish Screen Replacement Fish Screen/Passage Browns Valley Irrigation District Feather River & $tl 4,750 $114,750 $107 037 Project 95% complete.
Sutter Basin

1996-M18 Determ~e Effects of Toxics Environmental Water Phyllis Fox &Associates Landscape $110,000 $110,000 $15,000 Steedng Committee terminated
Quality project - agreement c~uld not be

reached on project scope.

1996-M19 Wilkins S~ough - Fish Screen Prelim. Fish Screen/Passage RD 108 Sacramento River .$t00,0.00 $100,000 $100,000 Project Completed.
Design

1996-M20 Fish Screen Project Fish Screen/Passage Banta-Carbona Irdgatiea Distdct San Joaquin River $t00,000 $100,000 $0 Fun~ling rescinded by mutual
consent due to timing.

1996-M21 Adams Dam Fish Screen & Ladder Fish Screen/Passage El Escelon Ranch Butte Basin $70,304 $70,304 $70,301 Project Completed.

1996-M22 Gorrill Dam Fish Screen & Ladder= FiSh Screen/Passage Gorfill Ranch Butte Basin $67,990 $67,990 $67,990 Project Completed.

1996-M23 In~3ovative Fish Screen for Small Fish Scre.en/Passage Jim Buell & Associates Landscape $90,000 $90,000 $51,773 Project will be completed excluding
Diversions Demonstration Project trask of on-farm screen testing due

to liability issue (esa).

1996-M24 Butte Creek - Watershed Watershed Menagement CSU, Chico Butte Basin $83,000 $83,000 $57,722- 90% complete.
Management Strategy Ran

1996-M25 Battle Creek - Chinook Salmon & Watershed Management Western Shasta RCD North Sacramento $50,000 $50,000 $45,118 Project os 90% completa. Waiting
Establish Watershed Conservancy Valley for supplemental funding from

USFWS.

1996-M26 Prespect Island - Develop Monitoring Habitat Restoration DWR Delta $35,000 $35,000 $35,000 P~oject Completed.
Plan

1996-M27 North Delta Area. Juvenile Salmon Habitat Restoration CSU, Sacramento Detia $24,500 $24,500 $19,048 11/15/99 Project completed. Final
Rearing Report received. Processing final

payment.

1997-M01 Wilson Ranch Screen Fish Screen/Passage Desoret Farms of Calif. Sacramento River $200,000 $0 $0 Deseret Farms of Cal,ifomta
considering altemstives following
flood damage.

1997-M02 Battle Creek Screens and Fish Fish Screen/Paseage DWR North Sacramento $395,000 $595,000 $0 DWR has completed first phase of
Passage Valley work; remaining work in progress.

Also funded with 99-B16-rema~ning
work to be consistent with
$28million Battle Creek ProjecL

1997-M03 Gordll Dam Screen and Ladder Fish Screen/Passage Gordll Land Company Butte Basin $369,641 $369,641 $369,641 Project is complete.

t997-M04 Adams Dam Screen and Passage Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $217,000 $217,000 $216,892 Project is complete.
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Project Title Categor2 Applicant Geo Area Approved Funding Obligated Expended Status ~

1997-M05 Saeltzer Dam Fish Passage Fish Screen/Passage Townsend Flat Water Ditch North Sacramento $138,200 $0 $0 USBR undertaking environmental C~
Company Valley and permitting tasks; so CUWA’s LU

funding for this project was reduced
byabout $100,000. Project on hotd
until negotiations between
Townsend Flat Water Ditch Co.
and USBR regarding water dghts
are cencluded.

1997-M06 Hastings Tract Screen Feasibility Fish Screen/Passage Hastings Island Land Company Delta $27,000 $0 $0 Final contract being prepared.
Study -

1997-M07 Banta-Carbona Fish Screen Fish ScreenlPassaga Banta-Carbona Irrigatio9 District San Joaquin River $938,875 $0 $0 Final design 30% complete.

1997-M08 Tu.olumne River Channel Restoration Habitat Restoration Tudo ,~ ln’igation Distdct East San Joaquin $2,353,100 $0 $0 CVPIA is funding engineering work.
(Pool 9)

1997-M09 TuolL~nne River Setback Levees and Habitat Restoration Tuflock irrigation Distdct East San Joaquin $2,80t,000 $0 $0 ¯ CVPIA is funding engineering work.
Channel Restoration CALFED approved $707,000

additional funding for project.

Summary for ’Contracting Agency’ = CUWA (44 detail records)

Sum $27,958,105 $21,499.930 $15,367,038

NFWF Administered Contract/PROP 204

1997-N01 Assessment and Implementation of Environmental Water Sacramento Area Stormwater Sacramento River $663,500 $663,500 " $136,448 Contract signed 8129198. ~Urban Use Reductien of Diazion and Quality Permiitees EMP/QAPP complete, sampling
Chlorpyrifos (Sacramento County) beginning, creating draft SOS for ~watershed model and ERA

workshop.                        ~%1

1997-N02 Sacramento River Floodplain Habitat Restoration WCB, USFWS, The Nature Sacramento River $9,879,800 $9,879,800 $6,190,524 Contract signed 2/4/99. Two
Acquisition and Pdpedan Restoration Conservancy properties purchased. ~

t 997-N03A Sacramento River Acquisition and Habitat Restoration USFWS, The Nature Conservancy Sacramento River $780,000 $780,000 $371,886 Contract signed 12/8/98. Property ~
Ripadan Forest Restoration " acquired and restoration project-

planting and menitodng have , ~
begun.

I1997-N03B Sacramento River Floodplain Habitat Restoration WCB Sacramento River $512,500 $512,500 $118,236 Contract signed 7/20/99
Acquisition and Ripadan Restoration III

1997-N04 Sacramento River Meander Habitat Restoratien The Nature Conservancy Sacramento River $898,700 $898,700 $823,264 Contract signed 10128198. Property
Restoration purchased. Completing

subcontracts for site preparation
and planting,

t997-N05 Restoration Planning (M and N Fork Habitat Restoration Placer Ceunty Amedcan River Basin $222,530 $222,530 $0 Contract executed 3/29/99.
Amedcan River, Auburn Ravine,
Coon Creek)

lg97-N06 Butte Creek Acquisition and Riparian Habitat Restoration CSU, .Chico Butte Basin $187,t28 $187,’/28 $161,850 Contract eigned 12121/98. Property
Restoration acquired. Also funded with 98-F03.

Ecological Reserve Management
Plan received.

f 997-N07 Cottenwo~d Creak Channel Habitst Restoration Graham Matthews & Associates Cottonwood Creek $61,000 $61,000 $26,617 Contra,ct signed 711198. Work is
Restoration Planning ongoing.

1997.N08 Lower Mill Creek Riparian RestorationHabitat Restoration Mill Creek Conservancy, The Bulte Basin $69,000 $69,000 $10,493 Contract signed 12/29/96. Property
Nature Conservancy acquired and site restoration plan

and monitoring protocol received.
Also funded with 98-F04

1997-N09 Monitoring of Delta Contaminants Environmental Water San Francisco Baykeeper Delta $100,000 $100,000 $55,742 Contract signed 9118198.
Quality Menitodng has begun."

t997-N10 Jepson Prairie Restoration and Habitat Restoration Solano County Farm~ands, Open Delta $244,801 $244,801 $41,250 Contract signed 1/29/99. Plans
Conservation Plan Space Foundation prepared and restoration underway.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1997-N11 In-Channel Island Habitat Restorati~r~ Association of Bay Area Delta $270,270 $270,270 $232,355 Contract signed 7115/98. Plan
Restoration/Demanstration Governments Completa.

1997-N12 Franks Tract Restoration Habitat Restoration Moffat and Nichol Engineers, DPR, Delta $248,000 $231,500 $161,364 Contract signed 12~9/98. Budget
DWR amendment fo~- $16,500

recommended for approval -
waiting Secretary’s signature. 30%
of design completed.

1997-N13 Tyler Island Levee Protection and Habitat Restoration Habitat Assessment & Restoration Delta $885,202 $885,202 $397,051 Contract signed 7/22/98. Levee
Habitat Restoration Pilot Project Team, lnc restoration and planting heady

completa, monitoring to begin.

1997-N14 Cosumnes Start-up Stewardship and Habitat Restoratio~ WCB, The Nature Conservancy Eastside D~a $1,975,100 $1,975,100 $460,955 Contract signed 6122199. Property
Restoration Tdbuta6es will be acquired.

1997-N16 Bay P~nt Shoreline Restoration Plan Habitat Restoration East Bay Regional Park Distdct Suisun Marsh & North $185,000 $t85,000 $57,073 Contract signed 8/21/98.
Bay Subcontract with consultant

complete (plan), final negottation of
2rid subcontract (design) underway.

t997-Nt8 Cullinan Ranch Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh & North $368,500 $368,500 $0 Contract executed 3130199.
Bay " Monitoring ready to start.

1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh & North $283,000 $283,000 $232,090 ContraCt and first task order
Bay approved by CALFED and signed

10117198. Construction complete,
monitoring has begun.

1997-N20 Implementing Programs to Reduce Environmental Water Community Allianca with Family Landscape $1,680,631 $1,680,631 $1,096,592 Contract signed 7/~0J98. Task I-3
the Use of Pesticides and Fertilizers Quality Farmers ’ almost complete, traesitior~ing to
in Sacramento and San Joaquin BIOS program.
Watersheds

1997-N21 Knights Ferry Gravel Replenishment Habitat Restoration Cad Mesick Consultants East San Joaquin $536,410 $536,410 $463,792 Contract signed 9/30/98. Gravel
placement almost c~plete,
monitoring has begun.

199B-N01 RD 2035 Fish Screen Fish Screan/Passage RD 2035 Sacramento River $100,000 $100,000 $0 Contract executed 3131199¯
Subcontract approved

1998-N02 Expanding California Satmon Habitat Habitat Restoration Institute for Fisheries Resources Landscape $49,000 $49,000 $23,919 Contract signed 3/12F39.
to Alter Dams and Diversions Subcontract approved.

1998-N03 Life History and Stock Composition of Fish Yuba Co. Water Agency Feather River & $120,000 $120,000 $0 Contract signed 6/9/99.
Steelhead Trout Managemant/Hatchery Sutter Basin

1998-N04 Small Fish Screen Evaluation Fish Screen/Passage Pelgar Mutual Water Company Sacramento River $95,000 $0" $0 Contract sent to contractor for
signature on 3126199. Project
delayed due to damage to fish
screen¯ Seeking regulator~
approvals.

1999-N01 ACID Fish Screen Fish Screen/Passag.e Anderson-Cottonwood Irrigation Sacramento River $5,100,000 $5,100,000 $1,305,515 Conkact signed 8/3/99. RFP for
Distdct construction has been sent.

1999.N02 Fish Treadmill Developed Fish Fish Scraen/Passage UC Davis Landscape $823,000 $0 $0 Contract signed 1100.
Screen Cdteria for Native
Sacrament~-San Jnaquin Watershed
Fishea

1999-N.03 East Delta Habitat Corrid~ Habitat Restoration Habitat Assessm.ant & Restoration Landscape "$1,100,000 $1,100,000 $64,943 Contract signed 11/23/99.
(Georgians Slough) Team, Inc

1999-N04 Lake Red Bluff Ripadan Area Habitat Restoration -Calif. Conservation Corps Sacramento River $29,114 $0 $0 Recipient incorporating monitoring
Restoration & Education Support -commants
Project

1999-N05    Reintroduction of Endangered Soft Habitat Restoration UC Davis Suisun Marsh & North $148,627 $148,637 $0 Contract signed 1/00.
Bird’s .Beak to Restored Habitat Bay

t999-N06 Linked Hydrogeamo~phic Ecosystem Habitat Restoration UC Davis Eastside Delta $t,546,016 $1,546,016 - $0 Contracl signed 11~)0.
Models to Support Adaptive Tributaries
Management
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Project T~e Category Applicant Geo Area Approved Ftmdlng Obligated Expended Status ~

1999-N07 Chronic Toxicity of Environmental E0vironmental Water UC Davis Suisun Marsh & North $673,684 $673,684 $0 Cantract signed t/00. C~Contaminants in Sacramento Quality Bay
SplittaII - A Biomarker Approach ILl

1999-N08 Assessment of Pesticide Effects on Environmental Water UC Berkeley Landscape $1,586,894 $0 $0 Scope okay, waiting for invoicing
Fish & Their Food Resources in the Quality resolution.
Sacramento/San Joaquin Delta

1999-N09 Effects of Introduced Species of Introduced & Undesirable CSU, San Francisco Landscape $653,384 $0 $0 Waiting for review.
Zooplankton & Clams on the Bay- Species
Delta Food Web

1999-N10 Assessing Ecological & Economic Introduced & Undesirable UC Berkeley Landscape $113,033 $0 $0 Scape okay, waiting for invoicing
Impacts of the Chinese Mitten crab Species resolution.

1999-Nll Purple Loesestdfe Prevention, Introduced & Undesirable DFA Landscape $127,473 $127,473 $0 Contract signed 10-12-~9.
Detection & Control Actions for the Species
Sacramento-San Joaquth PJver Dalta
System

1999-N12 Central Valley Steelheed Genetic Fish DFG Landscape $70,636 $0 $0 Contract sent for contractor
.Evaluation Management/Hatchery signature 12/99.

1999-N13 Development of a Comprehensive Fish DFG Landscape $74,951 $0 $0 Received new deliverabte scheduIe
Implementation Plan for a Statistically Management/Hatchery 115100
Designed Marking & Recovery Plan

1999-N14 Coluse Basin Watershed Project Watershed Management Calusa County RCD/Celusa Basin Col,use Basin $492,500 $0 $0 Approved by Secretary
Drainage District

1999-N15 Lower Mokelumne StewardsMp Watershed Management San Joaquin Resource Eastaide Delta $227,000 $0 $0 Approved by Secretary
Coneervati~n Distdct Tributaries

1999-N16 Clser Creek Prescription Watershed Management Western Shasta Resource North Sacramento $256,260 $0 $0 Approved by Secretary
Conservation Distrii::t Valley

1999-N17 Yuba Watershed Council Watershed Management Yuba Watershed Council/Nevada Feather River and $142,618 $0 $0 Approved by Secretary
City RCD Sutter Basin

1999-Nt8 Levee Setback Genmorphic Model Watershed Management UC Davis Landscape $104,458 $0 $0 Approved by Secretary

1999-N19 American River (South and Middle Watershed Management Georgetown Divide Resource American River Basin $203,250 $0 $0 Approved by Secretary
Fork) Watershed Stewardship Project Conservation Distdct

1999-N20 Napa RiverWatershed Stewardship Watershed Management Napa County Resource Suisun Marsh/North $191,100 $0 $0 Approved by Secretary
Year 2 Conservation Distdct San Francisco Bay

1999-N21 Development of a River corridor Watershed Management Sacramento City/Water Forum American River Basin $250,000 $0 Approved by Secretary
Management Plan for the Lower
American River

Summary for ’Contracting Agency’ = NFWF Administered Contract/PROP 204 (45 detail records)

Sl,]I~
$34,329,070. $28,999,382 $12,431,957

NR C S

1998-R01 Small Diversion Fish Screen Program Fish Screen/Paesage NRCS Delta $900,000 $900,000 $24,070 Funds will be used to complete
existing projects. New projects will
be recruited through NRCS
process.

t 999-R01 Floodplain Easements; Lower Habitat Restoration NRCS East San" Joaquin $1:545,000 $1,50"0,00.0 $0 Project underway.
Tuolumne and San Jcaquin (DA9)

2000-R01 Sacramento River Small Diversion Fish Screen/Passage Family Water Alliance Sacramento River $322,081 $0 $0
Fish Screen Program - Mechanical
Monitoring and Maintenance Project

Summary for ’Contracting Agency’ = NRCS (3 detail records)

Sum $2,767,081 $2,400,000 $24,070
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Projec~ Title Category Applicant Geo Area Approved Funding Obligated Expended Status

USBR uJ

1997-B01 Waterahedlmpravernents/scdimant WaterahedManagement USFS ButteBasin $371,000 $371,000 $147,013 Updating road mapping, censulted
Stabilization (Dear, Mill, Antelope with MNFS. 1/2 mile road removed.
Creeks)

1997-B02 Sedimentation Movement and Habitat Restoration USGS Delta $1,047,010 $1,047,010 $242,800 Contract executed 3/16~8 for
Availability and Monitoring in the Delta $587,000. Contract executed

5/21/98 for $460,000.

1997-B03 Liberty Island Acquisition Habitat Restoration USF3NS Delta $8,926,000 $8,926,000 $8,742,784 Property acquired 9/99.

1997-B04 Acquisition and Restaration of Refuge Habitat Restoration USFWS San Joaquin River $10,647,000 $10,647,000 $2,131,129 One parcel acquired, appraisals
lands (S JR N~NR) underway on other parcels. Closure

expected soon.

1997-B05 Bear Creek Floodplain Restoration Habitat Restoration USFWS San Joaquin River $334,000 $334,000 $331,408 Hydraulic modeling underway.
Demonstration Project (SLNWR)

1997-B06 Assessment of Organic Matter in the Environmental Water USGS Landscape $1,440,649 $1,440,649 $1,100,532 Contract executed 3/t 6/98 for
Habitat and its Relationship to the Quality $517,000. Contract executed
Food Chain 7F22J98 for $833,000. Project

unden~ay.

1998-B01 Richter Brothers Screen, Phase I Fish Screen/Passsge Richter Brothers Sacramento River $49,000 $49,000 $49,000 Feasibility Study cempleted.

1998-B02 Boeger Pamily Farm Screen o Fish Screen/Paesage Boag~r Family Farms Sacramento River $15,000 $15,000 $13,811 Draft feasibility study completed.
Feasibility Study Phase I ’~"

1996-B03 ACID Fish Passage Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $325,000 $325,000 $325,090 Completed.
District

1998-B05 Sand and Salt Creek Watershed Environmental Water Colusa County Resource Colssa Basin $599,000 $599,000 $306,335 Baseline data gathered.
Project Quality Conservation Distdct

1998-B07 Evaluation of Selenium Sources, Environmental Water USGS Delta $1,627,117 $1,62~,117 $978,431 Project underway.
Levels, and Consequences in the Quality

1998-B08 Cache Slough Habitat Enhancement Habiiat Restoration RD No; 2060 Delta $85,000 $85,000 $11,685 Topographic survey completed.

1998-BO9 IPM Partnership to Improve Water Envireamental Water Central Contra Cesta Sanitary Suisun Marsh & North $266,000 $266,000 $122,779 Scripted and filmed training video.
Quality in Suisun Bay and Local Quality District Bey Trained Master Gardeners.

III

Creeks

1998-B10 Inventory of Forest Read Systems, Watershed Management USFS Eastelde Delta $45,320 $45,320 $13,063 Updating read mapping.
Cat Creek Watershed Tributaries

1998-811 Woodbddge Fish Screen and Passage Fish Screen/Passage Woodbridge Irrigation District Eas~elde Delta $1,575,000 $1,565,600 $554,509 Draft EIPJEIS completed.
Tr~butades

1998-B13 Napa R~’er Wetlands Acquisition Habitat Restoration Napa County Land Trust Suisun Marsh & North $1,073,513 $t,073,513 $920,000 Executed 9124198.
Bay

1998-B14 Bacterial treatment of Selenium in the Environmental Water    UC Berkeley              - - West San Joaquin                  $1,149,000            $1,149,000             $526,811          Pilot treatment plants operating.
Panoche Drainage              Quality

1998-B15 Evaluation of Tagg~g Data Fish Northwest Madne Technology Inc Landscape $672,600 $634,600 $330,962 Evaluation reports in progress.
¯ Management/Hatchery

t 998-B16 Battle Creek Screens and Fish Fish Screen/Passage USBR North Sacramento $395,000 $395,000 $10,688 Completed topographic survey.
Passage Valley Also funded with 97-M02

1998-B17 Cosumnee Floedplain Acquisition and Habitat Restoration The Natura Coneervancy Eastside Delta $3,560,000 $3,500,000 $3,500,000 Propertiea acquired12198.
Restoration Tributar~.es Completed

1998-B21 Anadromous Fish Passage at Cloogh Fish ScreenlPassage DWR Butte Basin $1,280,000 $1,280,000 $0 Agreement being prepared.
Dam on Mill Creek

1998-B22 Fish Passage Improvement Project at Fish Screen/Passage Tehama-Celusa Canal Auth0dty Sacramento River $340,600 $340,600 $239,294 Field study completed.
the Red Bluff Diversion Dam
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1998-B23 Steelhead and Chinook Salmon Fish Fish Screen/Passage Natural Hedtage Institute el. el. Outside CALFED $178,200 $0 $0 Agreement sent 3/I 6/99.Passage Barder Remediation on the Region
Guadulupe River

1998-B24 ACID Fish Passage and Fish Screen Fish Screen/Passage Anderson-Cottonwood Irdgsl~on Sacramento River $860,000 $860,000 $839,484 Complete.Improvement Project, Phase 11, Final Distdct
Design

1998-B25 Cosumnes River Salmoid Barrier Fish Screen/Paseage Foundation of California Eastaide DeJta $188,255 $188,255 $33,669 Permits submitted.Program Fishery Tributaries

1998-B26 Bceger Family Farm Fish screen Fish ScreenlPassage Boeger Family Farms Sacramento River $I 39,500 $139,500 $0 Agreement being prepared.Phase I1: Construction

1998-B27 Hastings Tract Fish Screen Phase I1: Fish ScraeniPassage Hastings Island Land Company Delta $271,250 $0 $0 Agreement being prepared.Construction

1998-B28 City of Sacramento Fish Screen Rsh Scraen/Passage City of Sacramento Sacramento River $654,500 $0 $0 Agreement being prepared.Replacement Project Phase 2 -
Design

1998-B29 Amedcan Basin Fish Screen and Fish Screen/Passage Nata.mas Mutual Water Company Sacramento River $200,000 $200,000 $15,043 Agreement being prepared.Habitat Improvement Project

1998-B30 San Joaquin Valley Salmonids in th~ Education DFG San Joaquin River $3,000 $0 $0 Executed.C~asareom Program Enhancement

1998-B31 Traveling Film Fesfival/Heron Education Independent Documentary Group Landscape $54,000 $54,000 $84,000 Exhibits in several locations haveBooth/Videe Archive occurred.
1998-B32 Environmental Agdcuitur~ Education Committee f~ Sustainable Landscape $28,600 $28,000 $28,000 Two conferences heldConferences and Field Tours Agriculture

1998-B33 Sacramento River, Headwaters to the Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 $49,640 Bird monttodng program expandedOceah, Pubiic Information and
Education

1998-B34 Discover the Flyway Education Yolo Basin Foundation Delta $49,000 $49,000 $22,510 Expanded program by 2000
students per year.

1998-B35 The Butte Creek Watershed Education CSU, Chico Butte Basin $33,000 $83,000 $8,425 Initial workshop held.Educational Workshops and Field
Tours Sedas

1998-B36 Bay-Delta Environmental Restoration Education Water Education Foundation Landscape $40,000 $40,000 $32,206 23 reporters taken on tour.Education Program

t 998-B37 The Virtual Science Center and Education The Delta Science Center at Big Suisun Marsh & North $0 $0 $0 Project cancelled.Han.ds-on Learning Programs Break Bay

1998-B38 Water Hyacinth Education Program Education Sacramento Regional County Delta $9,600 $9,600 $6,678 Flyer prepared.Sanitation District

1998-B39 Water Challenge 2010 Education San Francisco Bay Model Visitor Landscape $64,500 $64,500 $3,000 Executed 3/5/99.Center, USAGE

1998-B40 Tuolumne River Natural Resources Education City of Modesto East San Joaquin $55,255 $55,255 $14,430 Design concept under refinementProgram

1999-B01 Battle Creek Salmon and Steelhead Fish Screen/Passage PG&E NorthSacramento $28,000,000 $28,000,000 $1,381,771 Contract being prepared. ProgramResterat~on Project Valley supervisor h~red.
1999-B02 Lower Butte Creek Projeci Phase II Fish ScreenJPaasage Ducks Unlimited, Jnc. Butte Basin $775,000 $750,000 $25,62"1 Contract being prepared. MOU

prepared.
1999-B03 ACID Fish Passage and FIsh Screen Fish Screen/Passage Anderson-Cottonwood Irdgafien Sacramento River $5,253,000 $5,100,219 $889,101 Contract being prepared.Improvement Project, Phase ill Distdct "

1999-B04 MerGed River Salmon Habitat Habitat Restoration DWR East San Joaquin $130,000 $0 $0 Contract being prepared.Enhancement; Lower Stone

1999-B05 MerGed River Salmon Habitat Habitat R.estoration DWR East San Jeaquin $1,586,350 $1,586,350 $2,157 Contract being prepared. Pro.iectEnhancement; Ratzlaff Reach "
underway.
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1999-B06 Assessment of Ecological and Human Environmental Water    CSU, San Jose .Landscape $3,800,000 $3,800,000 $48,903 Contract being prepared.
Health Impacts of-Mercury in the Bay- Quality
Delta Watershed

1999-B07 . Fish Passage Improvement Project at Fish Screen/Passage Tehama-Cc~use Canal At.~erity Sacramento River $1,030,000 $1,030,000 $0 Contract being prepared.
the Red Bluff Diversion Dam

1999-B08 Improve Upstream Ladder & Barrier Fish Screen/Passage USFWS North Sacramento $1,713,302 $I,663,400 $0 Contract being prepared.
Weir @Coleman Nat’l Fish Hatchery Valley
at Battle Creek

1999-B09 Development of Implementation Plan Habitat Restoration Surface Water Resources, Inc. Feather River & $176,130 $0 $0 Contract being prepared.
for Lower Yuba River Anadromous Sutter Basin
Fish Habitat Restoration

1999-B10 Spedes & Community Profiles of the Environmental Water Fdends of S.F. Estuary Suisua Marsh & North $45,320 $0 $0 Contract being prepared.
SF Bay Area Wettands Ecosystem Quality Bay
Goals Project

1999-Bll South Nape River Tidal Slough & Habitat Restoration City of Amedcan Canyon Suisun Marsh & North $1,565,60~) $0 $4,055 Contract being prepared.
Floodplain Restoration Project Bay .

1999-B12 Ripadan Co,rider Acquisition & Habitat Restoration USBLM Sacramento River $2,240,250 $1,409 $1,409 Contract being prepared.
Restoration Assessment

1999-B13 Understanding Tida~ Marsh Habitat Restoration University of Washington Delta $1,073,513 $1,909 $1,909 Contract being prepared.
Resteration Processes & Patterns

1999-Bt4 Btalog,ical Ag Systems in Cotton- Watershed Management Sustainable Cotton Project Landscape $473,800 $0 $0 Contract being prepared.
BASIC-Reducing Synthetic Pesticides
& Fertilizers in the N. SJ Vly

1999-B15 Duncan!Long Canyon Paired - Watershed ManagemEnt Ptacer Co Water Agency American River Basin $56,108 $1,454 $1,454 Contract being prepared.
Watershed Project

1999-B16 Determination of the Causes of Environmental Water    DWR San Joaquir~ River $692,400 $1,868 $0 Contract being prepared.
Dissolved Oxygen Depletion in the SJ Quality
River

1999-B17 Dissolved Organic Carbon Release Environmental Water    USGS Delta $1,434,449 $0 $0 Contract being prepared.
from Delta Wetlands, Part 1 Quality

t 999-B18 Evaluation of Potential Impacts of Introduced & Undesirable DWR Delta $152,233 $1,487 $1,487 Contract being prepared.
Chinese Mitten crab on Benthic Species
Comm. In the Delta

1999-B19 Health Monitoring of Hatchery & Fish USFWS San Joaquin River $38,996 $0 $0 Contract being prepared.
Natural Fall-run Chinook in SJ River Management/Hatchery

1999-B20 Sacramento River Discovery Center Education Sacramento River Discovery Center Landscape $39~552 $0 $0 Contract being prepared.

1999-B21 Estuary Action Challenge Education Earth Island Institute Landscape $51,500 $51,.~00 $12,313 Contract being prepared.
Environmental Education Project

¯ 1999-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $52,015 $0 Contract being prepared.

1999-B23 The Leaming Watershed Project Education Amedcan River Watershed Institute Amedcan River Basin $56,907 $56,907 $0 Contract being prepared.

t999-B24 Traveling F~lm Festival F_.xhiblt Education Independent Documentsry Grou,p Landscape $51,500 $51,500 $17,418 Contract being prepared.

1999-B25 River Studies Center Exhibits & ~ Education SJ River Parkway & Conservation San Joaquin River $70,467 $68,415 $0 Contrac~ being prepared.
Pro~’ams Trust

t 999-B26 1999/2000 Bay-Delta Education Education Water Education Fo~undation Landscape $33,269 $32,300 $0 Contract being prepared.
Program

f999-B27 Watershed Educational Training Education Colusa County Resource Landscape $13,390 $13,263 $2,802 Contract being prepared.
Censervation Distdct

t 999-B29 - San Joaquin River Pilot Project Environmental Water    Fdant Water Users Authority San Joaquin River $2,575,000 $2,575,000 $1,538,446 Contract executed.
Acquisition

Wednesday, May 03, 2000 Page 10 of I 6



Project Title Category Applicant Geo Area Approved Funding Obligated Expended Stares

1999-B30 Water Acquisition Environmenta~ Water Oakda~e & S. Sen Joaquin I.D. East San Joaquin $3,090,000 $3,090,000 $3,00~,488 Contract being prepared. O~
Acquisition LU

2000-B01 City of Redding Water Utility Fish Fish Screen/Pessage City of Redding, Dept of Public Sacramento River $5"10,262 $0 $0 Approved by Secretary
Screen Rehabilitation Works

2000-B02 Maxwell Irrigation Dlstdct Turtle Pump Fish Screen/Passage Maxwell Irrigation District Sacramento River $440,737 $0 $0 Approved by Secretary
Relocation Project

2000-B03 Culture of Delta Smelt Phase II & III Fish UC Davis Landscape $576,229 $0 $0 Approved by Secretary
Management/Hatchery

2000-B04 Focused Action to Develop Habitat Restoration Natural Heritage Institute San Joaquin River $.304 803 $0 $0 Approved by Secretary
Ecologically-based Hydrologic Models
and Water Management Stratagtas in
the San Joaquin Basin

2000-B05 Adaptive Real-’Rme Water Quality Environmental Water Grassland Water Distdct Sacramento River $671,900 $0 $0
Management of Seasonal Wetlands Quality
in the Grassland Water Dtatdct

2000-B06 Btalogical Assessment of Green Fish UC Davis Landscape $211,164 $0 $0 Approved by Secretary
Sturgeon, Phase II Management/Hatchery

PROGRAM FISH PASSAGE PROGRAM Fish Screen/Passage Landscape $2,088~000

PROGRAM ENVIRONMENTAL WATER Environmental Water Landscape $9,835,000
ACQUISITION PROGRAM Acquisition

PROGRAM BAY-DELTA EDUCATION PROGRAM Education Landscape $34,007 ~

PROGRAM SOUTH DELTA PLANNING Habitat Restoration Delta $1,000,000 Approved by Secretary ~
PROGRAM

’~1
PROGRAM SCIENCE & MONffOR~NG Science and Monitoring Landscape $7,400,000

PROGRAM Program ~

Summary for ’Contracting Agency’ = USBR (80 detail records) ~

Sum $118,212,662 $85,415.155 $28,641,453
~

USCOE                                                                                                                                                      "                   I

t996-A01 Prospect Island Habitat Protection Habitat Restoration Delta $2,000,000 $2,000,565 $1,689,000 Project complete.
Project

t 999-A01 Inundation of a Section of the Yolo Habitat Restoration Natural Hedtage tastitute Detta $820,679 $820,679 $12,226 Contract being prepared
Bypass to Restore Sacramento
Spiittail & Other Native Species

1999-A02 Prespect L~tand Monitoring Project Habitat Restoration DWR Delta $915,000 $912,309 $2,949 Contract being prepared

PROGRAM HABITAT RESTORATION/FLOOD Habitat Restoration Delta. $379,321 $0 $12,000 Developing strategy. One Project
CONTROL BYPASSES PROGAM under this program setact through

the current PSP. (99-A01)

Summary for ’Contracting Agency’ = USCOE (4 deta~ records)

Sum $4,115,000 $3,733,553 $1,716,175

USEPA

t 997=E01 Watershed Plan (Big Chico Creek) Watershed Management Big Chico Creek Watershed Alliance Butte Basin $422,830 $422,830 $361,805 Project nearing completion.

1997-E02 Watershed Ptanning (Deer Creek) Watershed Management Deer Creek Watershed Butte Basin $196,554 $’~96,55~. $’135,161 Project neadng completion.
Conservancy, CSU Chico

1998-E01 Nape River Watershed Watershed Management Nape County Resource Suisun Marsh & North $252,0,00 $252,000 $252,000 Project neadng completion
Conservation District Bay
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1998-E02 So~oma Creek Watershed Watershed Management Southern Sonoma County Suisun Marsh & North $302,000 $302,000 $168,419 Project continuing. O~
Resource Conservation District Bay UJ

1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Institute Suisun Marsh & North $76,000 $76,000 $76,000 Completed. Final report completed
Bay

1998-E04 Petaluma River Watershed Watershed Management Southern Sonoma County Suisun Marsh & North $220,000 $220,000 $59,554 Coordinator reaching out to
Restoration Program Resource Conservation District Bay landowners regarding erosion &

animal wastes. Work continues on
Cepri Creek as well as Creek Care
Guide.

1998-E05 Cottonwood Creek Watershed Group Watershed Management Cottonwood Creek Watershed Cottonwood Creek $161,000 $161,000 $48,025 Contract negotiations for mapping
Formation Group work neadng completion.Technical

Advisory & Watershed groups
priodtizing rehab projects.

1998-E06 Battle Creek Watershed Stewardship Watershed Management Battle Creek Watershed North Sacramento $145,00,0 $145,000 $17,287 First community meeting
Conservancy Valley conducted. Fire defense

" improvement subcontacts nearly
completed. Ease .merit work
commenced.

1998-E07 Looal Watershed Stewardship: Watershed Management Friends of Corte Madera Creek Outside CALFED $47,500 $47,500 $41,626 Drsft Fishery Resourca conditions
Steethead Trout Plan Watershed Region report completed & distributed for

review to Advisory Comm., NMFS,
BOR, ACOE, CFG.

1998-E08 Cold Water Fisheries and Water Watershed Management City of San Jose Outside CALFED $200,000 $200,000 $0 EPA executed a cooperative
Quality Element Region agreement with NFVVF in February

to manege these 14 watershed
projects. A NFWF subagreement
is expected.

1998-E09 Meroad River Corridor Restoration Watershed Management Stltlwater Sciences & Merced Co. East San Jeaquin $300,000 $300,000 $217,036 Project Team continued baseline
Ran evaluations, conducted meetings,

expanded outreach. Also
conducted second round of review
on draft report of opportunities &
constraints.

1998-EI 0 South Yuba River Coordinated Watershed Management DPR Feather River & $264,000 $264,000 $0 Preliminary private property survey
Watershed Management Plan Sutter Basin results being reviewed. Staff held

four agency meetings & one.-
recreation comm. Meeting. Ill

1998-E11 Watershed Restoration Strategy for Watershed Management Yolo Basin Foundation, Inc. Deita $244,188 $244,188 $118,028 Project Team conducted three
the Yolo Bypass stakeholder meetings, researched

funding for implementation, &
researched basin hydrology.

1998-Et2 Proposal to Develop Lesal Watershed Watershed Management San Joaquin County Resource Eastside Delta $159,000 $159,000 $122,177 Draft & final Issues & Oppertunit[es
Stewardship Plen for the Lower Conservation District Tributadas paper completed. 4th &Sth public
Mokelumne River outreach workshops completed.

Work under this grant nearing
completion.

1998-E13    Union School Slough Watershed Watershed Management National Audubon Society - YoIo Basin $636,000 $636,000 $213,643 Held restoration training workshops
Improvement Program California for landowners. Planted native veg.

Around taiiwater pond, began
implementation pla,ns for new
tailwater ponds. Planted native veg
along irrigation canal.

t 998-E14 Amedcan River Integrated Watershed Watershed Management Placer Count,.., Resource American River Basin $220,750 $220,750 $15,507 Interagency Watershed
Stewardship Strategy Conservation District Assessment group is reviewing

Plan objectives, key resources, and
GIS management approaches.
Draft Watershed Assessment
Workplen completed.
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1998-E15 Sulphur Creek Coordinated R~.soorce Watershed Management Sacramento Watersheds Action North Sacramento $23,828 $23,828 $7,800 CRMP continues its monthly
Management Planning Group Group Valley meetings. Group has applied for ILl

Conatata 2000 grant for restoraton
of Sulphur Creek.

11998-E16    Lower Putah Creek Watershed Watershed Management Solana County, Department of Ycto Basin $100,500 $100,500 $898 3/20/00Recipient Agreement
Stewardship Program Environmental Managemer~ . signed. Work is underway.

1998-E17 Alhambra Creek Watershed CRMP Watershed Management Contra Costa Resource Sutsun Marsh & North $138,500 $138,500 $56,572 Watershed Plan objectives
Program Conservation District . Bay approved by planning group.

Streern inventory data being
processed.

2000-E01 Last Chance Creek Watershed Watershed Management Feath’er River Coord. Resource Feather River $1,009,400 $0 $0 Approved by Secretary
, - Resteration Project~Ferris Meadow Mgmt-Plurnas Corp

Reach-Feather Riyer Co~’dinated
Resource Management (FR-CRM)

2000-E02 Panoche!Silver Creek Watershed " Watershed Management Westside Resource Conservation West San Joaquin $873,440 $0 $0 Approved by Secretary
Management/Action Plan Distdct

2000-E03. Cottonwood Creek Watershed Watershed Management Cotionwood Creek Watershed Cottonwood Creek $360,500 $0 $0 Approved by Secretary
MonRodng and Assessment Group

2000-E04 Sonoma Creek Watershed Watershed Management Southern Sonoma County Suisun Marsh/North $438,923 $0 " $0 Approved by Secretary
Conservancy Resource Conservation District San Francisco Bay

2000-E05 Merced River Corridor Restoration Watershed Management Stillwater Sciences East San Joaquin $235,870 $0 $0 Approved by Sesretary
Project Phase

PROGRAM WATERSHED RESTORATION Watershed Management Landsc~p~ $0
PLANNING AND IMPLEMENTATION
PROGRAM

Summary for ’Contracting Agency’ = USEPA (25 dstail records)

Sum                                      $7,027,783         $4,109,650         $1,911,557

USFWS

t998-F01 Butte Creek Watershed Watershed Management CSU, Chico Butte Basin $261,300 $261,300 $214,437 Executed.
I

1998-F02 Butte Creek Watershed Coordinator Watershed Management Butte Creek Watershed ButteBasin $41,445 $41,445 $41,445 Contract executed.
Assistant Conservancy III

1998-F03 "Butte Creek Acquisition and Rigerisn Habitat Restoration CSU, Chico Butte Basin " $125,000 $125,000 $0 Proverb] acquired ’t2/98 atse
Restoration funded with 97-N06.

1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Butte Basin $30,000 $30,000 $0 Property acquired t 2/98. Also
Nature Conservancy funded with 97-N08.

1998-F06 Tuolumne River Setback Levees and Habitat Restoration Tudock irrigation District East San Joaquin $855,700 $655,700 $0 Also funded with 97-M09. Design
Channel Restoration 90% complete.

1998-F07 Graysen River Ranch Perpetual Habitat Restoration East Stanislaus RCD and Friends East San Joaquin $732,000 $732,000 $29,000 Perpetual Easement acquisition
Easement. and Restaratim’~ of the Tuotumne com,plate.

1998-F08 Hill Slough West Habitat Habitat Restoration DFG " Suisun Marsh & North $200,000 $200,000 $0 Completed RFP to hire consultant
Demonstration Project - Phase I Say to do topographic surveys &

address hydrologic issues.

t 998-F09 Rfiode Island Floodplain Habitat Restoration DFG Delta $25,000 $25,000 $2,000 Project complete. Waiting for final
Management and Habitat bill.
Restoration - Phase 1

t 998-Ft 0 Nelson Slough W~ld~ife Area Habitat Restoration DFG Feather River & $256,476 $256,476 $0 CDFG withdrew proposal (per Roo
Restoration Demonstration Project - Surfer Basin Remple), 6/29/99.
Phase 1 & 2

199B-F11 Phase 3 - Merced River Salmon " Habitat Restoration DFG East San Joaquin $2,433,759 $2,433,759 $0 Project design, environmental docs
Habitat Enhancement in process.

Wednesday, May 03, 2000 Page 13 of 16



Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status ca°

. 1998-F12 Stone Lakes NWR Land Acquisitions ’Habitat Restoration USPVVS Delta $2,400,000 $2,400,000 $2,122,500 Property acquired.

1998-F13 Pet~luma Marsh Expansion Project - Habitat Restoration Madn Audubon Society Suisun Marsh & North $352,135 $352,135 $0 Restoration agreement signed.
Marin County Bay

1998-F14 South Nape River Wetlands Habitat Restoration Nape" County Land Trust Suisun Marsh & North $431,000 $431,000 $0 Coordinating with Rood Control
Acquieition and Restoration PrOgram Bay Distdct regarding EIR~for

acquisition. Met with locals and
attended public hearing regarding
acquisitions.Negotiations still
underway.

1998-F15 Lower Clear Creek Fioudway Habitat Restoration Western Shasta Resource North Sacramento $3,559,596 $3,559,596 $709,654 Environmental Doc complete,
Restoration Project - Phase 2 Conservation Distdct Valley Restoration in progress.

1998-F16 Fem-Headreach Tidal Perennial Habitat Restoration Thomas Luckey (L & L Farms, LLC) Delta $425,000 $425,000 $425,000 Acquisition complete.
Aquatic and Shaded River Aquatic
Conservation Project

1998-F17 Benicia Waterfront Marsh Habitat Restoration City of Benicia Suisun Marsh & North $59,000 $59,000 $32,323 Contracts being executed with
Restoration - Phase I Say consultants.

1998-F18 Floodplain Acquisition, Management, Habitat Restoration The Nature Conservancy, WCB, Sacramento River $1,000,000 $1,000,000 $0 Acquisition negotiations underway.
and Monitoring on the Sacramento and others.
River

1998-F19 Ceaumnes River Acquisition, Habitat Restoration me Nature Conservancy Eastside Delta $750,000 $750,0.00 $0 Acquisition negotiations underway.
Restoration Plan,ning and Tributaries
Demonstration

1998-F20 Deer and Mill Creeks Acquisition and Habitat Restoration The Nature Conservancy ~’ Butte Basin $1,000,000 $t,000,000 $0 Acquisition negotiations continuing.
Enhancement

1998-F21 Lower San Jeaquin River Floodplain Habitat Restoration USFWS, San Luis National Wildlife San Joaquin River $1,100,000 $1,100,000 $5 Funds transferred to USFWS, San
Protection and Restoration Project Refuge Luis NWR Complex.

Implementation begun. Appraisals
made and negotiations underway
to acquire

1998-F22 Biological Restoration and Monitoring Habitat Restoration CSU, Hayward Suisun Marsh & North $772,667 $772,667 $490,000 Restoration & Mooitodng ongoing.
in the Suisun Marsh/North San Bay

I Francisco Bay Ecological Zone’ I1998-F23 South Nape River Tidal Slough and Habitat Restoration City of American Canyon Suisun Marsh & North $1,455,000 $1,455,000 $85,000 Reviead acquisition Appraisal

I
Roodplein Restoration Project . Bay Report sent to Realty for review on III

, 4/15/00. Acquisition nearly
I . complete’.

1998-F24 Butte Creek Riparian Restoration Habitat Restoration CSU, Chico Butte Basin $76,348 $76,348 $5,356 Planning and designing for
Demonstration restoration underway.

1999-F01 Restore Special Run Pool 10 Reach Habitat Restoration Tudook Irrigation D~stdct East San Joaquin $165,000 $164,800 $5 Contract being prepared.

1999-F02 Restore MJ Ruddy Reach Habitat Restoration Tudook Irrigation Distdct East San Joaquin $3,332,050 $3,332,050 $0 Contract being prepared. -

1999-F03 Restore habitat on McCormeck- Habitat Restoration The Nature Conservancy "Delta $860,778 $860,778 $778 Contract being prepared.
Williamson levees

1999-F04 McCormack-Williamson Tract Habitat Restoration The Nature Conservancy Delta $5,356,000 $5,356,000 $5,306,000 Property a,cq,uirad 9199.
Acquisition

1999-F05 Non-native Invesive Species Advisory Introduced & Undesirable USFWS Landscape $50,000 $0’ $0 Reviewing draft MOU and terms of
Council Species reference.

1999-F06    Reducing Risk of Importation & Introduced & Undesirable UC Davis Landscape $105,466 $0 $0 Cbntract being prepared.
Distribution on Non-native Invaeive Species Agreement at final signature stage.
Species Through Outreach &
Education

.1999-F07 Zebra Mussel Detection & Outreach Introduced & Undesirable DWR Landscape $100,000 $0. $0 Contract being prepared.
Project Species Cooperator reviewing agraemenL
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1999-F08 Purple Loosestrife Prevention, Introduced & Undesirable DFA Landscape $201,306 $0 $67,010 Brochure complete, 25 o3

Detection & Control in the Sac/SJ Species presentations complete, training ILlDelta & Associated Hydrologic Unite ongoing, GIS map complete.
Project 33% complete.

1999-F09 Introduced Spartina Eradication Introduced & Undesirable California Conservation Landscape $250,000 $0 $0 Contract signed, implementation
Project Species Conservancy begun.

1999-F10 Practical Guidebook to Prevent & Introduced & Undesirable SFEI Landscape $76,750 $0 $0 Contract being prepared. Scope of
Control for Non-native Invasive P~ants Species services being prepared.
in Shallow Water Habitats of the Bay-
Delta Ecosystem

1999-F11 Effects of Introduced Clams on the Introduced & Undesirable SF State University Landscape $100,490 $0 $0 Contract being prepared. Scope of
Food Supply of Bay-Delta Fishes Spades services being prepared.

2000-F01 Tuolumne River Bobcat Fiat Habitat Restoration . Friends of the Tuolumne, lnc East San Joaquin $2,043,850 $0 $0 Draft contract under review.
Rcodplain Acquisition

2000-F02 . Cana~ Ranch Habitat restoration Habitat Restoration DFG Delta $135,940 $0 $0 Draft contract under review.
Phase II

2000-F03 Floodplain Acquisition and Habitat Restoratico _The Nature Conservancy Sacramento River $534,570 $0 $0 Draft contract under review..
Subreach/Site-Specific Management
Planning on the Sacramento River
(Red Bluff to C~lusa) .

2000-F04 A Mechanistic Approach to Riparian Habitat Restoration Stillwater Sciences San Joaquin River $230,376 $0 $0 Draft c~ntract under review.
Restoration - San Joaquin Basin,
Phase I & II                . .

2000,F06 Liberty Island Acquisition and Habitat Restoration USFWS Delta $2,701,~35 $0 $0 Approved by Secretary
Restoration Phase I

2000-F07 McCo~mack-Williamson Tract Phase Habitat Restoration DWR Delta $365,650 $0 $0 Contract being prepared.
II Restoration Planning

2900-F08 McCormack-Williamson Tract Phase Habitat Restoration ’ UC Davis Delta $572,886 $0 $0 Contract being prepared.
II Monitoring Project

2000-F09 Treating Ballast Water Discharges at Introduceci & Undesirable San Francisco Estuary Institute    Other $122,014 $0 $0 Contract being prepared.
Existing M.unidpal Westewater Species
Treatment Plants

I
Z000-F10 Determining the Biolngical, Physical Introduced & Undesirable San Frandsco Estuary Institute Other $387,183 $0 $0 Approved by Secretary

and Chemical Characteristics of Species III
Ballast Water An’iving in Ban
Francisco Bay

Z000-F11 Arundo Donax Eradication and Ir~troduced & Undesirable Sonoma Ecology Center Landscape $842.587 $0 $0 Approved by Secretary
Coordination Species

PROGRAM NON-NATIVE INVASIVE SPECIES Introduced & Undesirable Landscape $365,988 $365,988 $96,503 Seven projects selected 99-F05-1
PROGRAM Species Strategis & Implementation Plans

have completed policy review.
Develop & admin agreements.
Providing assist through ASET.
Develop. Issue paper on Chines
mitten crab, ballast ater, giant
sa!vinia, Arundo, & outreach.

PROGRAM FLOODPLAIN Habit Restoration Delta $17,495
RESTORATION/HABITAT
RESTORATION ON EXISTING
CONSERVATION LANDS PROGRAM

Summary for ’Contracting Agency’ = USFWS (46 deta~/ records)

Sum
$37,059,540 $28,221,042 $9.627,006
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Project Title Category Applicant Gee Area Approved Funding Obligated Expended Status

USGS

2000-G01 Dissolved Organic Carbon Release - Environmental Water    USGS Landscape $1,030,000 $0 $0 Approved by Secretary
Delta Wetlands Part 2 Quality

Summary for ’Contracffng Agency’ = USGS.(1 detail record)

Sum $1,030,000 $0 $0

Summary for ’State/Fed/Stake’ = (280 detail records)

Grand Total                      I $250’741"4661[ $192,195,937 ~ $74,929,648
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